MONTHLY REPORT

JUNE TO JULY

(1)WEEK — **JUN** — **(2)WEEK**

WORK

AJS Groups

AJS Groups

WORK

AJS Groups

Touricee

1. SLIGHT ALTERATION TO THE PAGES LIKE (CONTACT, PRICING,ABOUT) PAGES.

1. CHECKING WHEATHER ALL THE PAGES AND THE LINKS ARE WORKING PROPERLY.

1. 1. BACKEND WORKS SUCH AS (CONTACT AND NEWSLETTER) CONNETING TO THE DATABASE.

1. CHOOSING THE PERFECT TEMPLATES FOR THE TOURICEE WEBSITE AND COLOR THEME.

(3)WEEK — **JUN** — **(4)WEEK**

WORK

Touricee

Touricee

WORK

E-cart

E-cart

1. IMPORTING THE TEMPLATE TO THE LARAVEL APPLICATION AND WORKING THROUGH IT.

1. PLACING ALL THE PAGES TO THE LARAVEL AND LINKING THE PAGES TO IT.

1. ROUTE MAP FOR STUDING THE PROGRAMMING LANGUAGE LIKE REACT AND NODEJS.

1. IMPLEMENTING THE REACT AND NODEJS TO THE ECOMMERCE WEBSITE.